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David Waddell, Executive Secretary
Tennessee Regulatory Authority
460 James Robertson Parkway
Nashville, TN 37238

Re:  Status Report - Third Party Bill Block

Dear Mr. Waddell: 00-005 29

As requested by the Authority during the May 9, 2000 regularly-scheduled Directors’
Conference, BellSouth is providing this status report with respect to Third Party Bill Block. The
initial project planning is complete for all programming requirements of the Bill Block
functionality. Detailed planning and analysis was completed on May 1, 2000. Detailed system
design work for the main systems requirements are currently in progress and are scheduled for
completion on or about June 1, 2000. Program coding is scheduled for completion by the end of
July and system testing for Bill Block is anticipated for completion by mid- to late-August.

If you have any questions regarding this matter, please let me know.
ery truly yours,

Guy M. Hicks
GMH:ch
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